
Hanford Waste Management Project                     FY 1999 Accomplishments

Retrieval was initiated 14 months ahead of the TPA milestone (M-91-04).
Nondestructive assay (NDA) to segregate TRU and LLW drums was performed on a
fixed-price contract, reducing costs for the first 200 drums by about $85,000.
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